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CL:AIRE’s Concawe bulletins describe the deployment of sustainable remediation techniques and technologies on sites 
in Europe. Each bulletin includes a description of the project context and conceptual site model along with a 
sustainability assessment. This bulletin describes how a sustainable remediation approach was applied on a UK site. 

Sustainable Remediation of a Former Vehicle 
Maintenance Facility for Mixed Use Development 
1. INTRODUCTION

This bulletin discusses a project in the London area, where a 
sustainability assessment was conducted to select the most 
appropriate remediation option for a 1.71 ha brownfield site to be 
redeveloped for mixed use. The aim of the bulletin is to demonstrate 
how the most sustainable option was selected using a publicly 
available digital tool - SURE by Ramboll (‘SURE’) - and the way 
sustainable approaches were deployed during full-scale 
implementation. In this bulletin the background to the project is 
summarised, the conceptual site model is presented and the remedial 
options selection process is described. Highlights of the project are 
provided, and conclusions are drawn regarding the role of 
sustainability assessment in achieving project goals. 

2. SITE DESCRIPTION AND PROJECT CONTEXT

The site, which is located within East London, had been occupied by 
a vehicle showroom with associated vehicle maintenance operations 
taking place over approximately 40 years. Prior to this, a tin plate 
works and railway sidings were present. The client LocatED, on 
behalf of the Department for Education, which had purchased the 
site, was granted planning permission for a scheme of mixed high-
rise residential and commercial (retail) development as well as a 
school, as part of a wider community regeneration scheme. The site 
had undergone a series of site investigations by various parties and 
following a Phase II intrusive investigation, Ramboll conducted a 
Detailed Quantitative Risk Assessment (DQRA) to assess the 
requirement for remediation, based on the presence of compounds of 
potential concern. 

A site plan is provided in Figure 1, illustrating the sources of 
contamination. 

3. CONCEPTUAL SITE MODEL

The conceptual site model is summarised in Figure 2. 

If you would like further information about other CL:AIRE publications 
please contact us at the Help Desk at www.claire.co.uk 

For further information please contact the author: 
Alison Huggins, Ramboll UK Ltd, ahuggins@ramboll.com 

Figure 1: Site plan showing key source areas for remediation.  

Figure 2: Conceptual site model (pre-demolition and 
remediation). 
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There were three key sources of contamination, which together with 
the associated migration pathways, are described below: 
 
Source Area 1 (north-east), diesel and lubrication grade 
petroleum hydrocarbons with Light Non-Aqueous Phase Liquid 
(LNAPL): The key source of contamination within this locality was a 
former waste oil Underground Storage Tank (UST). Leakage from this 
UST or its associated infrastructure had resulted in free phase 
lubricating oil and diesel migrating directly into the Kempton Park 
Gravel where on reaching the water table it had formed LNAPL. This 
has provided a continuing source of dissolution to the groundwater 
as dissolved phase contamination (measured as elevated Total 
Petroleum Hydrocarbons, TPH). Evidence of groundwater flow 
towards the north-east indicated that there was a potential for off-
site migration of dissolved phase into the wider aquifer. 
 
Additionally, potential leakage from the transfer pipelines may have 
impacted the made ground1 and/or gravelly clay horizon directly 
above the overlying Kempton Gravels.  
 
Source Area 2 (south-west), paraffin and diesel petroleum 
hydrocarbons with LNAPL: The assumed sources of contamination 
within this locality were likely to have originated from Above Ground 
Storage Tanks (ASTs) containing diesel and paraffin. Leakages and 
spillages from ASTs had resulted in localised hydrocarbon 
contamination in soil (particularly in made ground), whilst drummed 
paraffin storage in the former vehicle wash area is thought to have 
been a significant contributor to the groundwater impact as noted by 
the presence of NAPL characterised as kerosene. These hydrocarbons 
had impacted the made ground, then following downward migration 
through the Kempton Gravels had migrated laterally as NAPL, 
providing an ongoing source of dissolved phase hydrocarbons to the 
groundwater and presenting a theoretical vapour risk.  Widespread 
hydrocarbons were present across a smear zone arising from 
groundwater fluctuations across the LNAPL impacted area.  
 

Source Area 3, Diffuse made ground contaminants: The made 
ground contained low but diffuse concentrations of asbestos fibres 
together with elevated heavy metals and polycyclic aromatic 
hydrocarbons, collectively referred to as ‘Made Ground 
Contaminants’ (MGC) which posed a risk if they remained exposed at 
the surface after redevelopment. 
 
The principal receptors to contaminants identified on site were 
therefore future site users, off-site residential site users and 
groundwater within the Kempton Park Gravel down hydraulic 
gradient of the site.  
 
4. ASSESSMENT FUNCTION 
 
Based on the above conceptualisation, the remediation requirements 
according to the substrata are set out in Table 1. 
 
The Environment Agency’s remediation option applicability matrix 
(Environment Agency, 2019) was used to screen potential 
remediation techniques for addressing the compounds of concern in 
each of the substrata identified in Table 1, based on the technical 
feasibility and practicability of implementation at the subject site. A 
number of the potentially applicable remedial techniques were 
combined into five remedial options, which were then short-listed for 
detailed assessment. These were as follows, the abbreviated title of 
the option highlighting the predominant remedial approaches (E&D: 
Excavation and off-site disposal; ESB: Ex situ bioremediation; ISB: In 
situ bioremediation; CAP: Capping (with minor off-site disposal)). 
 
 Remedial Option 1: E&D ISB: Excavation and disposal of (i) 

made ground impacted by MGC and TPH, and (ii) deeper soil 
impacted by TPH and NAPL within smear zone and 
reinstatement with ‘clean’ imported backfill. Removal of 
residual NAPL by skimming pump or absorbent (depending 
on thickness) and treatment of dissolved phase by enhanced 
bioremediation through oxygen release, with a preliminary 

Soil zone  

Unsaturated zone Smear zone Saturated zone  

MGC  Remove / treat source or interrupt 
pathway (on-site residents) 

NA NA 

MGC & TPH  Remove / treat source or interrupt 
pathway (on-site residents) 

NA NA 

TPH  

Remove / treat source to achieve Site 
Specific Target Levels (SSTLs) (on-site 
residents) 

Enhance oxidation status (during 
saturation phase) to enable natural 
attenuation to address residual 
concentrations (controlled waters) 

NA 

TPH as NAPL No action required  Remove LNAPL as far as reasonably 
practicable (controlled waters) 

NA 

TPH as dissolved phase 
(various bands) 

NA NA Achieve SSTLs as per DQRA (on & 
off-site residents)  

Contamination 
issue  

NA: Not applicable 

Table 1: Summary of remediation requirements (receptors indicated in parentheses). 

1 Artificial man-made deposits such as fill material, re-worked soils and/or materials arising from previous demolition and importing.  
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phase of chemical oxidation if necessary. Creation of reactive 
zone at site boundary to promote ongoing natural 
attenuation.  

 Remedial Option 2: ESB ISB CAP: Excavation of (i) made 
ground impacted by TPH, and (ii) deeper soil impacted by 
TPH and NAPL within smear zone and treatment on site by 
ESB. Removal of residual NAPL by skimming pump or 
absorbent (depending on thickness) and treatment of 
dissolved phase by enhanced bioremediation through oxygen 
release, with a preliminary phase of  chemical oxidation if 
necessary. Creation of oxidative reactive zone at site 
boundary to promote ongoing natural attenuation. 
Segregation of made ground with unacceptable levels of 
asbestos and disposal off-site. Reinstatement of remaining 
MGC-impacted soil on site under planned infrastructure, in 
landscaped areas, with suitable capping where appropriate. 

 Remedial Option 3: ESB ISB E&D: As for Option 2 but with 
off-site disposal of all MGC-impacted soil instead of 
containment. 

 Remedial Option 4: ISB CAP: Treatment of TPH-impacted 
soil, NAPL and groundwater using a proprietary ISB approach 
based on gypsum (as sulfate) combined with granular 
activated carbon (GAC). Limited ESB of unsaturated zone 
TPH. Creation of oxidative reactive zone at site boundary to 
promote ongoing natural attenuation. Segregation of MGC-
containing made ground with unacceptable asbestos and 
disposal off-site. Reinstatement of remaining MGC-impacted 
soil on site under planned infrastructure, in landscaped areas, 
with suitable capping where appropriate. 

 Remedial Option 5: ISB E&D: As for Option 4 but with off-
site disposal of all MGC-impacted soil instead of 
containment. 

 
The applicability of the various techniques comprising each option to 
the substrata for treatment is summarised in Table 2. 
 
5. SUSTAINABILITY ASSESSMENT  
 
5.1  Methodology and project framing 
 
A sustainability assessment of the five short-listed options was 
undertaken in general accordance with the guidance provided by the 

Soil Quality-Soil Remediation Standard ISO 18504 (BSI, 2017). This 
was conducted using Ramboll’s in-house tool which has 
subsequently been developed into SURE and now made publicly 
available (https://ramboll.com/sure). SURE has essentially three 
functions; to assess the options, engage with stakeholders and report 
the results using a digitally-based platform. The assessment has 
therefore been re-run using SURE, with a similar output (the main 
difference being that the previous assessment had used 15 indicator 
categories whereas the SURE assessment used 25 indicators as 
criteria drawn from the updated SuRF-UK listing (CL:AIRE, 2020).  
 
SURE enables the project details and framing to be recorded, prior to 
indicator selection and weighting. The assessment was framed in 
terms of the relevant boundary conditions (relating to restrictions 
imposed upon the evaluation of impacts and benefits), these being 
spatial (whether within the immediate footprint or on a wider scale), 
temporal (the planning horizon over which benefits/impacts are 
considered) and life cycle (in terms of the plant and equipment 
components of the remediation) as presented in Table 3. 

5.2  Selection and weighting of indicators 
 
The assessment then proceeded as follows. A total of 73 indicators 
based on the updated SuRF-UK listing were reviewed for their 
applicability to the site, of which 25 in total were selected, nine, 
seven and nine from the domains of Environment, Society and 
Economy respectively. The indicators were weighted according to 
their relative importance on a scale of 1 to 5 as set out in Table 4, 
which groups the indicators according to the categorisation of SuRF-
UK. 

Spatial Temporal Life Cycle 

Global, based on 
client commitment 
to action on global 
heating and overall 
sustainability ethos. 

Extending indefinitely 
into the future, as 
driven by overall 
sustainability issues 
and intergenerational 
equity considerations. 

All elements of the 
remediation, except 
manufacture of 
plant, reagents and 
equipment. 

Matrix/substratum 

Options 

Option 1 Option 2 Option 3 Option 4 Option 5 

E&D ISB ESB ISB CAP ESB ISB E&D ISB CAP ISB E&D 

Made ground (asbestos & 
heavy metals) Excavation & 

disposal 

Containment Excavation & 
disposal Containment Excavation & 

disposal 

TPH-impacted soil Ex situ bio Ex situ bio 

In situ bio 
(proprietary- 

Gypsum & GAC) 

In situ bio 
(proprietary- 

Gypsum & GAC) 
LNAPL Skimmer/  

absorbent 
Skimmer/ 
absorbent 

Skimmer/ 
absorbent 

Groundwater In situ bio/chem In situ bio/chem In situ bio/chem 

Table 2: Short-listed options for review indicating target matrix. 

Table 3: Boundary conditions used in the SURE assessment. 
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5.3  Evaluation of options and scoring 
 
The five options were then scored according to their positive or 
negative impacts on each of the indicators on a 1 to 5 scale, five 
representing the best performance. Scoring was undertaken 
proportionately, with options being assigned equivalent scores where 
differences between them were marginal. SURE computed the total 
weighted score, normalised on a percentage basis to the maximum 
score achievable, provided a breakdown of option performance 
against indicator category and also identified the relative 

contribution to each of the 17 United Nations Sustainable 
Development Goals (UN SDGs). The latter was based on the   
linkages between each of the selected indicators and the relevant  
UN SDGs as have been identified by SURF-UK (CL:AIRE, 2020) for 
which SURE pre-assigns a linkage weighting on a scale of 0 to 5, 
based on the number of linkages to a particular UN SDG for the 
selected indicator. 
 
Figure 3 shows the output from SURE at domain level. Option 2, 
(ESB, ISB, CAP) returned the best overall performance followed by 
Options 1 (E&D, ISB) and 4 (ISB, CAP). Substituting excavation of the 
MGC in place of capping significantly reduced the sustainability of 
Option 3 (ESB, ISB, E&D) compared to Option 2, as it did for Option 
5 (ISB, E&D), compared to Option 4.  

Remedial Option 2 delivered a good overall performance for each of 
the three domains, particularly Society, where it was also the best 
option, though Option 4 was marginally better for Environment, and 
Option 1 for Economy.  Figure 4 provides a breakdown of the option 
scores for the indicator categories within each domain. 

Category/indicator W Rationale 

Emissions to air   

Greenhouse gases 5 Climate emergency 

Ground Air Quality 3 Impact on local environment 

Soil & Ground Conditions    

Soil functionality  1 Suitable for use, but restricted to specific 
development 

Geotechnical properties  1 Suitable for use, but restricted to specific 
development 

Groundwater & Surface Water    

Water  uses  1 Moderate potential for future use 

Legally binding objectives  5 Compliance 

Ecology    

Disturbance  1 Urban site, limited  

Natural Resources & Waste    

Energy & fuels use/generation                                                                                                5 Climate emergency 

Primary  resources & waste 5 Global importance 

Category/indicator W Rationale 

Human Health & Safety     

Long term risk management  5 Ethical & compliance 

Direct risks 5 Ethical & compliance 

Ethics & Equity     

Intergenerational equity 3 Moderate relevance 

Neighbourhood & Locality     

Nuisance impacts 5 Potentially significant for local residents 

Uncertainty & Evidence     

Robustness & rigour 1 Reasonable degree of information available 
for options but just need to assess from 
stakeholder perspective 

Degree of uncertainty 3 Moderate importance, particularly in 
relation to achieving  objectives 

Validation/verification 
requirements 

5 Onerousness of importance in 
demonstrating achievement of objectives 
for stakeholder benefit 

Table 4 (a): Indicators used, relative weighting (W) and 
rationale: Environment Domain 

Table 4 (b): Indicators used, relative weighting (W) and 
rationale: Social Domain 

Table 4 (c): Indicators used, relative weighting (W) and 
rationale: Economic Domain 

Category/indicator W Rationale 

Direct Economic Costs & 
Benefits 

    

Direct costs/benefits 5 Key issue for client 

Other costs  1 Of lesser significance in relation to direct 
costs 

Uplift in site value  1 Low significance 

Liability discharge / ease of 
divestment 

5 Key issue for client 

Indirect Economic Costs & 
Benefits 

    

Risk of damage 1 Limited concerns over selected options 

Corporate reputation 3 Moderate importance for client 

Project Lifespan & Flexibility     

Duration/timing of benefit 3 Reasonably important in order to fulfil  
development programme requirements 

Chances of success                                                               5 Key to fulfilling objectives 

Flexibility to change in 
circumstances 

3 Flexibility of intermediate significance 

Figure 3: Total scores for each option, showing contribution of 
scores by domain. Normalised score expressed as a percentage 
of the maximum achievable score. 
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For the Environmental criteria, the lowest scores were ascribed to the 
three Remedial Options (1, 3 and 5) involving excavation and off-site 
disposal, as this would likely have the biggest impact on carbon 
footprint, as well as representing relatively high waste generation, 
resource consumption and potentially other environmentally 
deleterious aspects such as releasing dust and volatiles. Remedial 
Option 4 avoids these issues through being an in situ approach, and 
whilst for such reasons it also scored better against the ex situ 
treatment option, it scored slightly less on soil and groundwater 
quality which Option 2 may address more efficiently and without 
imparting elevated calcium sulfate into the ground, as would be the 
case with the proprietary ISB approaches.  
 
As noted in Table 3, the carbon footprint of the reagents used, 
including slow release oxygen or chemical oxidation was excluded 
due to such information not being readily available. Overall however, 
it is not considered that this would have made a significant 
difference to the outcome, given the magnitude of ex situ versus in 
situ differences driving the assessment and the fact that the same 
reagents were to be used in Options 1, 2 and 3 with Options 4 and 5 
deploying an alternative approach, but also involving proprietary 
reagents. 

For the Social criteria, Remedial Option 2 also scored highest, 
avoiding issues relating to vehicle movements that could impact 
neighbourhoods, and by using a destructive approach leaving less of 
a legacy for future generations than Option 1 (excavation). Whilst 
this was also the case for the two proprietary in situ approaches 
(Options 4 and 5) these performed less well regarding the 
uncertainty and evidence issue - inherent to in situ soil treatments to 
some extent but especially where NAPL is concerned and the 
difficulties of verification, particularly in the short term. The human 
health and safety category includes two indicators, one relating to 
the degree of mitigation of human health through the remediation 
process, the second relating to worker exposure and whilst the 
remedial options differed significantly for each of these indicators, 
the combined performances resulted in a similar overall score for 
each option. 
 
Finally for Economic criteria, the off-site disposal option (Remedial 
Option 1) offered a more rigorous degree of mitigation in terms of 
contaminant removal, liability discharge, uplift in site value, and 
scored relatively well for indicators such as duration/timing of 
benefit, chances of success and flexibility. The best overall option, 
Option 2, however, is not far behind, but the proprietary approaches 
(Options 4 and 5) both perform less well due to the degree of 
uncertainty in treatment success, less flexibility and the extended 
time and costs required for laboratory treatability testing (including 
collection of additional samples). 

A further means of assessing the relative performance of the options 
is through the UN SDGs.  As examples, the relative contribution of 
Options 1, 2 and 5 to each of the 17 UN SDGs is presented in 
Figure 5 (overleaf), as respectively representing the best two and the 
worst performing options.  
 
Whilst Remedial Option 2 performed better in the sustainability 
scoring than Option 1, the excavation-based option made greater 
positive contributions to the following UN SDGs:  
 
 SDG3 Ensure healthy lives and promote well-being for all;  
 SDG6 Ensure availability and sustainable management of 

water and sanitation;  
 SDG8 Promote sustained, inclusive and sustainable economic 

growth, full and productive employment and decent work for 
all; and  

 SDG9 Build resilient infrastructure, promote inclusive and 
sustainable industrialisation and foster innovation, 

 
than either Options 2 or 5.  Both Options 2 and 5 did however make 
greater contributions to:  
 
 SDG7 Access to affordable, reliable, sustainable and modern 

energy for all; and 
 SDG13 Urgent action to combat climate change, 
 
than Option 1. Option 2 also made a contribution to SDG 1 No 
poverty, unlike the other two and made equal or greater 
contributions to the remaining goals than Option 5, apart from SDG 
number 3 (health). 
 
Based on the sustainability assessment undertaken using the SuRF-
UK aligned indicators, Remedial Option 2 was selected as the best 
approach and subsequently developed into a formal remediation 
strategy. 

Figure 4: Option scores per indicator category for each domain. 

Economy sustainability score 

Society sustainability score 

Environmental sustainability score 
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6. IMPLEMENTATION OF REMEDIATION WORKS 
 
The remedial works were tendered and the contract awarded to 
Soilfix who implemented the following remedial actions in 
accordance with Ramboll’s sustainable remediation strategy, based 
on Option 2: 
 
 removal of decommissioned underground fuel and oil storage 

tanks and other potentially contaminative infrastructure 
including oil / water interceptors and catch pits, and sub-
surface hydraulic rams; 

 proof dig of the site to two metres below ground level to 
remove sub-surface obstructions and to handpick visible 
fragments of asbestos-containing material;  

 excavation and on-site ex situ enhanced bioremediation of 
1,074 m3 of soils from two source areas;  

 removal of 700 litres of LNAPL from groundwater via a series 
of horizontal recovery trenches (and disposed to a licensed 
waste management facility) and 224 m3 of groundwater 
impacted with dissolved phase hydrocarbons (treated on site 
and discharged to foul sewer); 

 in the saturated zone, in situ addition of proprietary reagents 
to promote desorption of free-phase hydrocarbons for 
enhanced recovery;  

 enhanced aerobic bioremediation of residual hydrocarbons in 
the smear zone and saturated zone in two source areas using 
an extended oxygen release compound – using a 
combination of soil mixing and direct-push injection 
techniques. 

 
All soil movements were completed in accordance with Soilfix’s 
Materials Management Plan, compiled in accordance with Version 2 
of the Definition of Waste: Development Industry Code of Practice 
(DoWCoP) (CL:AIRE, 2011), to achieve a zero materials balance. 
Opportunities for recycling of materials were maximised: demolition 
material was processed to create a high quality 6F2 graded 
aggregate for constructing the development platform, 
uncontaminated made ground arising from removal of obstructions 
was processed for re-use as engineered fill and 940 m3 of coal tar 
impacted bituminous material was recycled at a dedicated recovery 
centre.  
 
The remediation was verified in accordance with the requirements of 
the remediation strategy through: 
 
 regular groundwater and ground gas monitoring from a 

network of monitoring wells across the site, including wells 
down hydraulic gradient of the source areas and comparison 
against site specific target levels (SSTLs) which are protective 
of on-site and off-site human health (volatilisation pathway);  

 revision of the conceptual site model and SSTLs to more 
closely reflect the proposed development and conditions 
encountered during the remediation (whilst maintaining a 
level of conservatism in the assessment); 

 collection of soil samples from excavations and comparison 
to SSTLs which are protective of on-site and off-site human 
health (volatilisation pathway) and groundwater;  

 collection of soil samples during ex situ bioremediation and 
comparison to SSTLs which are protective of on-site and off-
site human health (volatilisation pathway) and groundwater; 
and, 

Figure 5: Comparative contribution to UN SDGs: Options 1, 2 
and 5. 

Option 1: E&D ISB 

Option 2: ESB ISB CAP 

Option 5: ISB E&D 
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 collection of samples from materials to be re-used on site and 
comparison to SSTLs.   

 
With respect to the clean cover system, this was to be undertaken as 
part of a separate construction phase remediation strategy, which 
would include an assessment of the ground gas and vapour 
monitoring data and the potential requirement (if any) for ground 
gas protection to be incorporated into the proposed development. 
 
The scope of the remediation work as implemented was therefore 
fully consistent with the elements set out in Option 2. 
 
7. PROJECT HIGHLIGHTS 
 
The largest (north eastern) source area was impacted by significant 
quantities of free-phase weathered engine oil. Mass excavation and 
on-site treatment would have been logistically challenging and 
treatment to below SSTLs using bioremediation techniques unlikely 
to be viable within a realistic programme. The contractor, Soilfix 
therefore entered a non-compliant ‘value engineered’ proposal at 
tender stage that allowed for horizontal recovery trenches to be 
advanced across this source area to enable more efficient recovery of 
free-phase oils (Figure 6).   

Following sufficient pumping to remove visible product, the NAPL 
recovery process was enhanced through direct push injection of 
Regenox® Part A (an in situ chemical oxidant) and Petrocleanze™ 
(a percarbonate-based reagent with detergent-like properties ), both 
manufactured by Regenesis, at 50 injection points. Injection of these 
reagents promoted desorption of residual product and subsequent 
oxidation once mobilised in the dissolved phase. This was followed 
by residual polishing of the saturated zone by injecting, as well as in 
situ mixing, an oxygen release compound (ORC Advanced™, also 
manufactured by Regenesis) that promoted enhanced biodegradation 
of residual hydrocarbon contamination within soils and groundwater 
over a 12 month period.  
 
This approach resulted in approximately 6,000 tonnes of soil being 
retained on-site rather than potentially requiring removal off-site for 
treatment or landfilling.  Segregated hydrocarbon impacted soils  
from the south western source area (containing free phase     
paraffin/diesel impact) underwent bioremediation treatment before 
being reused on-site. Unnecessary over-excavation of this source 

area into the saturated zone was avoided through in situ soil mixing 
of a granulated oxygen release compound product (PermeOx® Ultra, 
manufactured by Evonik), to promote enhanced biodegradation of 
residual hydrocarbons within deeper soils and groundwater. 
Implementation of this activity is illustrated in Figures 7, 8 and 9. 

Figure 6: Recovery trench constructed in north eastern source 
area. 

Figure 7: Photo showing that the depth of the dig was just 
beneath the groundwater level to reduce over-excavation. 

Figure 8: Photo showing the excavator adding the oxygenating 
compound. The machine used for subsequent mixing is seen in 
the background. 

Figure 9: Photo showing mixing the reagent into the top layer 
of material using a specialist attachment on the arm of the 
excavator. 
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A combination of these approaches avoided removal of 
approximately 3,000 tonnes of hazardous waste from the site to 
landfill.   
 
In total, across both the south western and north eastern source 
areas, the remediation techniques adopted saved 475 HGV loads 
(9,500 tonnes) of soil from being removed off-site to a permitted 
hazardous waste facility.  As the site had a neutral material balance, 
this resulted in a further saving of 475 lorry loads of material 
imported into the site.  In total around 950 lorry movements were 
therefore removed from the congested local highway network. 
 
A view of the site post-completion is provided in Figure 10. 

 
8. CONCLUSIONS 
 
The following factors have been the primary contributors to 
maximising the sustainability of this project: 
 
 Sustainability of the short-listed options was assessed using a 

procedure based on the principles of ISO 18504 (BSI, 2017). 
 Effective use was made of DoWCoP (CL:AIRE, 2011) to plan, 

manage and implement a sustainable materials management 
solution with a zero materials balance being achieved. 

 Site won hardcore from above and below ground demolition 
was processed into a high quality 6F2 graded aggregate and 
re-used for construction of a development platform. 

 Coal tar impacted macadam requiring removal from site was 
sent to a recovery facility to be recycled rather than to a 
landfill. 

 General (uncontaminated) Made Ground arising from 
obstructions removal was processed to a suitable grading for 
re-use as engineered fill. 

 In situ treatment processes were used to promote enhanced 
removal of free-phase oil contamination and enhanced 
biodegradation of residual hydrocarbons in soils and 
groundwater within a Secondary Aquifer. 

 Regular groundwater monitoring and review of the DQRA 
during the works programme ensured that the remedial 
scope was optimised and practicable, but still achieved 
significant environmental betterment. 

 

A significant contribution to the overall success of the project was 
the collaborative spirit entered into by the client, consultant and 
contractor: the client being receptive to a sustainable strategy as 
developed by the consultant and the value-engineered proposal of 
alternative, less intrusive and more sustainable remedial methods for 
challenging contaminants (free-phase weathered engine oils and 
paraffin), as presented by the contractor. Going forward, the facility 
for online participation in the sustainability assessment process as is 
afforded by SURE, is expected to enhance the degree of stakeholder 
engagement in future projects. 
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Figure 10: Photo showing the site following completion of 
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